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CIC #: 99EPA SUPERFUND

Billed Date: 01-Nov-2011

Customer Order Number DW96957718
RARITAN BAY SLAG

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

328687 BZ796

Page 1of 1

VOUCHER FOR TRANSFERS Accounts Of

Mission Assignment No; '
’ Facility: Raritan Bay Slag

A/C#: DW96957718-01-1
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EPA 633 RPM: Tanya Mitchell
Date:  11/28/11
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. e — -
27055787
Partia]# 24 21_Sep_2011 Th]"u O1"NOV’2011 * %k k k Kk kK kK K k k kK ok kK ok xk kK *x k K Kk k % &k K
Billed Office (Mail To): ' Billing Office (Send Remittance To): ||"||| ||||| IH ||III|| ||I||I|||I |"
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5 184351
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005
- Billed Accounting Glassification " S R - Billing"Accounting Classification. e
68 B8 X 8145.0000 2009 00 0000 00000000000 00000 $160,273.90 96 NAX 3122.0000 G5 08 2416 868 012718 96231 $160,273.90
Line:ltem- “Moa -7 Sl . Description” - FECRERER R LT T e o EaidNo . Amount
1 CONTRACT OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $149,771.32
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S $1,900.48
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $2,413.46
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $669.50
1 INHOUSE - LABOR LABOR $5,519.14
Subtotal: $160,273.90
Total Billed Amount: $160,273.90
. CORPS CERTIFICATION Less Partial Amount Paid: $0.00
| CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR Pay This Amount: $160,273.90

THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND

SHOULD BE PAID AND CHARGED TO THE ARPROPRIATION(S) OR
_FUNDS AS INDICATED,"

O\ K
\Lm

DATE SIGNATURE

\I\Q

%Q\\:\

Payment Due Date: 01-Dec-2011

r Funds Authorized: $4,951,997.00
Total Billed Amount: $3,922,072.90
Prev Billed Amount: $3,761,799.00
Current Billed Amount $160,273.80
Total Flux Billed: $0.00

Prev Flux Billed: $0.00
Current Flux Billed: $0.00

Date:

CERTIFICATE OF OFFICE BILLED

| certify that the above articles were received and accepted or the services performed as stated and
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance

payment requested is approved and should be paid as indicated.

Authorized Administrative or Certifying Officer

DA Form 4446-R
Approved by Treasury For Use In Lieu of SF 1080

cobilnonit.954 v2.1.3
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7 KBNSRS"CTTY 'DISTRICT

.+~ RERITAN BAY SLAG, NJ

"t “IA Number: DWOG957718 Lo

MONTHLY REPORT FOR OCTOBER 2011

Revised Reimbursable

Direct Fund Cite IA Totals
{96%3122) (96%3122)
STATEMENT OF CHARGES FOR ! .
Total Funds A(lthorized:;‘ ' $4,951,997.00 $0.00 $4,951,997.00
e xpendituzess; . § $3;922,073.90 50.00 $3,922,072.90
Léss Undelitered ordensy, ” ‘ $661,297.24 5000 661,297,224
'vLess ‘Commnitments: ) o $34,015.54 S 050,00 A $34,015.54
Funds Available Balance: $334, 611,32 $0.00 $334,611.32
BELIING ACTIVIT . g

Bill Numberi~ 27055787

Funds- Expénded Duping’Réport- Beriod:
Total Billed to.Date: -

‘DIRECT FUND CITE' BAYMENT
= SR

E

‘Funds Expendéd Durdfig Report Period:

Total Expended to -Date:

$37922,072790

. $160,273,90




msfer,2.1.13 9639
99EPA

KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ

IA Number: DW963957718

Bill Number: 27055787
Bill Invoice Date: 01-NOV-2011

Monthly Billing Amount {96X3122):

Monthly Direct Fund Cite Contract Cost(68%8145):

Budget Categories

Personnel

Fringe Benefits

Travel

Equipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

Aalandi=2Rte BN o N » Bk e 2]

k TOTAL

LABOR BREAKOUT FOR MONTH:

Individual Location

SHELLY M ALLEN
JAMES M. ARMSTRONG
BRADLEY J BRINK

$160,273.90

PROGRESS REPORT

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

$0.00
Costs for Prior Month's Project Costs
Current Month Summary to Date

$3,560.76 $65,962.19 $69,522.85
$1,858.38 $35,415.50 $37,373.88
$0.00 $9,194.48 $9,194.49
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$149,771.32 $3,545,616.44 $3,695,387.76
$0.00 $0.00 $0.00
$1,900.48 $42,890.16 $44,790.64
$157,180.94 $3,699,078.78 $3,856,269.72
$3,082.96 $62,720.22 $65,803.18
$160,273.90 $3,761,789.00 $3,922,072.30

Function

PROGRAM ANALYST
PROGRAM ANALYST

GEQLOGIST

4.00

15.00

Labor Amount

$373.02
$417.44
$1,477.72

Page: 116
Date: 01-NOV-2011
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" “KANSAS CITY DISTRICT
RBRITAN BAY SIAG, NJ

LABOR BREAKOUT FOR MONTH:

Individual

AMY DARPINIAN
KRISTINE M STRIN
DELOS . C..+ BALTERMAN
SANDRA A. ‘DODGEN
JULIA K KISSER
KRIS B HUBER

.ggBERT M PENDER, JR

TOTAL LABOR: -

Location

KANSAS

'KANSAS
- KANSBS

KBNSAS
KANSAS
KANSAS
KANSRS

CITY
CITY
CITY
CITY
CITY
CITY.
CITY

DISTRICT
DISTRICT
DISTRICT
DISTRICT
“DISTRICT
. DLSTRICT
DISTRICT

Function N Hours

CHEMIST  ° 11:00

ENVIRONMENTAL ENGINEER (PR 37.50
SUPV CONTRACT SPECIALIST | +1.00

SECRETARY (OR)

SUPV GEOLOGIST
CONTRACT SPECIALIST
HTRW- PROJECT . MANAGER

W
)

Labor Amount

" $8,602.

10

Page; 117

. Date:

01-NoV-2011




Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

oo

Site: Raritan Bay Slag Site — NJN000206276 I Phase: ‘ Remedial Investigation — Original IAG
Bill No.: | 27055787-24 IAG No.:- | DW9695771801(BZ796) I1AG Expiration Aug 2016
Date:

Reporting | From: To: EPA RPM USACE PM

Period: 21-Sep-11 01-Nov-11 Tanya Mitchell Kristine Stein

Work Performed ' _

Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including
project billing and other support services. Supported the below actions:

CDM - Contract W912DQ-08-D-0018, Task Order 0018:

e  Perform fence repair

e Complete final SDL Tech Memo and Slag Characterization Report

*  Continued to work calculating risk based PRGs

e  Submitted FCR for collection of worm samples and completed collection
s  Submit final HHRA

e  Submit RTCs for Draft RI Report and revised screening criteria

¢  Continued working on draft FS Reports

Meetings Planning calls (9/22, 9/23, 9/26, 9/28, 10/5, 10/12, 10/13, 10/26) with Tanya Mitchell, EPA, to discuss project
status, status of documents and data, and action items. Planning conference calls (numerous dates) with CDM to
discuss project status, status of documents and data, and planning short-term scheduled tasks.

Key ¢  Submit Final HHRA

Milestones ¢  Submit Slag Characterization Report

Completed e Submitted revised Screening Criteria

Projected Work ‘

Narrative USACE Willk:

Perform administrative activities, including project billing and other support services. Support the below actions.
CDM will:

s  Continue preparation of Final RI Report

¢ Finalize PRG tables

e Analyze worm data and calculate new eco-risk based PRGs

o Continue working on FS Report

Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, CDM to discuss project
status, major issues, and challenges of the week, and review short-term scheduled tasks.
Continue to participate in conference calls and meetings associated with RI/FS development

Key Submit final PGR tables

Milestones

Forthcoming

Issues

Technical: None

Schedule: FS Report is due prior to finalization of RI Report and final PRGs have not been determined. These issues make
the schedule for completion of the FS report challenging.

Funding: Need to transfer some CDM scope to new task order. New task order will include remaining FS work, project
management, beach cleaning and post RI/FS work. Estimated funding to complete all RI/FS work ~400,000.

10F2
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Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

Expenditures: USACE — Please see attached

Obligations Plan (FY10)

Sco
The

Funding - initial CDM contract task order negotiated for $290,473.00. This is fully funded

Funding - Modification 1 negotiated for $366,233.00. This is fully funded.

Funding — Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fully funded.
Funding — Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,175. This is partially funded at
$2,063,877. No longer able to add funds to this task order. Some work will be transferred to new task order.

Funding — new CDM contract task order to be awarded in Nov 2011. This will be partially funded at $201,997.
Estimated total required to fully fund all remaining work: $400,000

pe of Work Summary
Raritan Bay Slag Site (“Site’””) (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a

1.3 mile stretch of water-front area, from Margaret’s Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties.
USEPA has tasked USACE with completing an RI/FS as well as associated activities such as identification of potential Early Actions and
“green” remedial technologies, community involvement activities, and site security support.

Project Development Team

Allen Shelly  [Program Analyst 816-389-3354 WNollink ori Project Engineer 816-389-3554
Darpinian Amy Project Chemist 816-389-3897 [Brink . Brad Project Geologist 816-389-3883
Stein Kristine |USACE Project Manager  816-389-3172 |Huber Kris Ann Contracting Officer 816-389-3766

'L o.
\\ _ \ November 14, 2011

Kristine Steiin, Project Manager Date
816-389-3172
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